COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 22/ 2018

ESTI MATE SUMVARY 15: 28: 56
CONTI D: C21326 ESTI MATE NO. 0011 PROG SPEC YR 2005
PCN: 21326-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 312.0 DAYS TIME ALLOW 382 CALENDAR DAYS
PR US 34 BI G THOWSON CANYON P PERCENT TI ME: 81.68 ORI G TI ME ALLOW 382 CALENDAR DAYS

PRQIECT NO ER0341- 089
PR US 34 BI G THOWSON CANYON PACKAGE 2

NAME OF ROAD: 0200

PRQIECT COUNTI ES: LARI MNER

CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 02/ 24/ 2018 DATE TI ME STARTED 04/14/2017
160 | NVERNESS DR W STE 110 DATE LET 03/ 17/ 2017 DATE WORK BEGAN 04/ 14/2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/12/2017 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 04/ 14/2017
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 12,255, 089.75 PARTI Cl PATI NG $ 11, 343,523.69 $ 349, 950. 60
AWARD PRQJECT AMT:  $ 11,636, 336. 92 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 92.56% TOTAL EARNI NGS 11, 343, 523. 69 349, 950. 60
FUNDS AVAI LABLE: $ 911, 566. 06 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 11, 343, 523. 69 349, 950. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 174, 545. 05 0.00

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 11, 168, 978. 64 349, 950. 60

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 11, 168, 978. 64 349, 950. 60

OTHER ADJUSTNENTS 0.00 0.00

PAYVENT DE s 349,950.60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21326-BID ESTI MATE RUN 03/ 22/ 2018
PRQJECT: ER0341- 089 ESTI MATE NO 0011 15: 28: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0300 STRUCTURES

0005 202-07200 Renoval of Tenporary Stream Crossing 2.000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0010 203-00440 *Rock Excavation (Special) 1, 537. 000 1, 537. 000
cY 0. 000 0. 00
190. 00000 1, 537. 000 292, 030. 00
0015 203-01500 Bl ading 33.500 13. 500
HOUR 0. 000 0. 00
187. 00000 13. 500 2,524.50
0020 203-01510 Backhoe 65. 500 45.500
HOUR 0. 000 0. 00
207. 00000 45. 500 9,418.50
0025 203-01550  Dozing 20. 000 0. 000
HOUR 0. 000 0. 00
154. 00000 0. 000 0. 00
0030 203-01582 *Truck (Dunp) 22.500 2.500
HOUR 0. 000 0. 00
118. 00000 2.500 295. 00
0035 203-01590 Front End Loader (Rubber Tire) 27.500 7.500
HOUR 0. 000 0. 00
159. 00000 7.500 1,192. 50
0040 203-01594 Conbi nati on Loader 45. 750 25.750
HOUR 0. 000 0. 00
110. 00000 25. 750 2,832.50
0045 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
61. 00000 0. 000 0. 00
0050 206-00000  *Structure Excavation 1, 608. 000 1, 602. 000
cY 0. 000 0. 00
55. 00000 1, 602. 000 88, 110. 00
0055 206- 00065 *Structure Backfill (FlowFill) 816. 000 656. 000
cY 145. 500 47,724.00

328. 00000 801. 500 262, 892. 00



CONTI D: C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21326-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: ER0341- 089 ESTI MATE NO 0011 15: 28: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0060 206-00100  *Structure Backfill (Class 1) 108. 000 81. 000
cY 27.000 2, 268. 00
84. 00000 108. 000 9,072. 00
0065 206- 00200 *Structure Backfill (O ass 2) 279. 000 183. 000
cY 0. 000 0. 00
55. 00000 183. 000 10, 065. 00
0070 206-01781  *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
155, 750. 00000 1. 000 155, 750. 00
0075 208- 00002 Erosi on Log Type 1 (12 Inch) 100. 000 100. 000
LF 0. 000 0. 00
9. 00000 100. 000 900. 00
0080 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0085 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0090 208-00036 Aggregat e Bag (Speci al) 36. 000 36. 000
LF 0. 000 0. 00
15. 00000 36. 000 540. 00
0095 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0100 208-00045 *Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
59, 200. 00000 1. 000 59, 200. 00
0105 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 825. 00000 0. 000 0. 00
0110 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 370. 000 229. 000
cY 17. 600 985. 60

56. 00000 246. 600 13, 809. 60



CONTI D

PREV QTY/

CAT NO0300

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00103

208- 00105

208- 00106

208- 00107

211-01115

211- 03005

240- 00010

503- 00060

509- 00003

512-00101

515- 00400

C21326
21326-BI D
ER0341- 089
| TEM
DESCRI PTI ON
STRUCTURES
Renoval and Di sposal of Sedinment (Labor)
Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

*Rock Rei nforcenment (Number 10)

Dewat eri ng

of Nests

Renoval

*Drilled Caisson (60 Inch)

St eel

Structural

(Install

Only)

Bearing Device (Type I)

*Concrete Seal er

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011
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20. 000
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110. 00000
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164. 00000

10. 000
HOUR
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149. 00000
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4, 810. 00000
820, 836. 000
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15. 00000

QrY TH'S PERI OD
QTY TO DATE
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ESTI MATE RUN 03/ 22/ 2018
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15: 28: 56

AMOUNT

32,900

160, 290

1,519, 960

1, 436, 463

164,512
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.00

.00

.00

00

00

.00

00

00

00
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CONTI D: C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21326-BI D
PRQIECT ER0341- 089 ESTI MATE NO 0011
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 STRUCTURES
0170 518-01004 Bri dge Expansion Device (0-4 I|nch) 162. 000
LF
363. 00000
0175 601- 03040 *Concrete Class D (Bridge) 1, 455. 000
cY
2,710. 00000
0180 601-40400 *Structural Concrete Stain 1, 765. 000
SY
25. 00000
0185 602- 00000 *Rei nforcing Steel 73,922. 000
LB
1. 90000
0190 602-00020 *Rei nforcing Steel (Epoxy Coated) 299, 016. 000
LB
2. 00000
0195 604- 25000 Vane Grate Inlet Special 2.000
EACH
12, 527. 00000
0200 606-11030 Bridge Rail Type 10M 1, 454. 000
LF
305. 00000
0205 607-11525 Fence (Pl astic) 200. 000
LF
10. 00000
0210 613-00200 2 Inch Electrical Conduit 1, 456. 000
LF
7.00000
0215 621-00450 *Det our Pavenent 652. 000
Sy
121. 00000
0220 625-00000 *Construction Surveying 1. 000
LS

350, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

81. 000
0. 000
81. 000

1,377.090
68. 440
1, 445. 530

0. 000
0. 000
0. 000

73,922.000
0. 000
73,922.000

281, 330. 430
17, 685. 570
299, 016. 000

1.500
0.500
2.000

680. 000
0. 000
680. 000

0. 000
0. 000
0. 000

1, 361. 000
0. 000
1, 361. 000

652. 000
0. 000
652. 000

0. 800
0. 100
0. 900

Page 5

ESTI MATE RUN 03/ 22/ 2018

185, 472

35, 371.

6, 263

35, 000

.00

40

.00

.00

14

50

.00

.00

.00

.00

00

15: 28: 56

AMOUNT

29, 403

3,917, 386

140, 451.

598, 032

25, 054

207, 400

9, 527

78, 892

315, 000

00

30

.00

80

00

00

00

.00

00

00

00



CONTI D: C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21326-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: ER0341- 089 ESTI MATE NO 0011 15: 28: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0225 626-00100  *Mobilization (w thout Autopay) 1. 000 0. 960
LS 0. 020 23,177.96
1, 158, 898. 12000 0.980 1, 135, 720. 16
0226 630- 00000 Fl aggi ng 386. 500 386. 500
HOUR 0. 000 0. 00
31. 00000 386. 500 11,981.50
0227 630-00007 Traf Crl Inspection 16. 000 16. 000
DAY 0. 000 0.00
205. 00000 16. 000 3, 280. 00
0228 630-00012 Traf Ctrl M 20. 000 20. 000
DAY 0. 000 0. 00
1, 822. 00000 20. 000 36, 440. 00
0230 630-80372 *Concrete Barrier (Tenporary) (Furnish and Install) 912. 000 820. 800
LF 0. 000 0.00
50. 00000 820. 800 41, 040. 00
0235 630-85010 I npact Attenuator (Tenporary) 3. 000 2.700
EACH 0. 000 0. 00
5, 490. 00000 2.700 14, 823.00
0240 632-00000 Ni ght Work Lighting 1. 000 0. 950
LS 0. 000 0.00
245, 000. 00000 0. 950 232, 750. 00
0245 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70023 F/ A On-The-Job Trai nee 640. 000 640. 000
FA 0. 000 0.00
1. 00000 640. 000 640. 00
0255 700- 70035 F/ A Soil Mxing Test Section 87, 458. 680 87, 458. 680
FA 0. 000 0. 00
1. 00000 87, 458. 680 87, 458. 68
0260 700- 70050 F/ A Renpval Snow Renoval 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

Page 7
ESTI MATE RUN 03/ 22/ 2018
15: 28: 56

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0265

0270

0275

0280

0285

0290

700- 70155

700- 71000

700- 71001

900- 00010

900- 00006

900- 00007

C21326
21326-BID
ER0341- 089
| TEM
DESCRI PTI ON
STRUCTURES

Surface Course Maintenance

F/ A Pavenent

CMGC Overrun Pool

CMEC Shared Ri st

Contig. Pool

Added Item (Hour)/ GCeotechnical

Added Item (Dol lar)/ Additional

& C-6 (East)

Added Item (Each)/ Caisson Drilling Teeth

Exploratory Drilling

Cai sson Costs for C5

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
51, 000. 000
FA
1. 00000
261, 144. 000
FA
1. 00000
63. 500
HOUR
283. 02000
18, 770. 320
DOL
1. 00000
353. 000
EACH
42. 52000
CAT 0300

PRQIECT TOTAL

CURRENT AMI $12, 255, 089. 75 $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

170, 048. 000
13, 688. 000
183, 736. 000

13, 688. 00
183, 736. 00

63. 500
0. 000 0. 00

63. 500 17,971.77

18, 770. 320
0. 000 0.00

18, 770. 320 18, 770. 32

353. 000
0. 000 0. 00

353. 000 15, 009. 56

349, 950. 60 $11, 343, 523. 69



